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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 146 Date: 21-Oct-2009 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 43

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Overcast to clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Got my vehicle back from the Maintenance Shop.
·Met with Hazzaa, Chuck and Maged to review to EWBs for CCO 64. Hazzaa to investigate. It seems the
work of CCO 64 will go over $1,000,000.00. There will be no more work allowed on the class 1 finish until
we review the EWBs and request additional funds from the TBPOC.
·Recieved an email from Hovik that he received an email from EBMUD that their fence has been
knocked down. They also asked that we make sure no K rails or other equipment is stored on top of
EBMUD pipe. Hovik then said that late yesterday, he checked the site and found that one K-rail was
stored close to fence line near Mole Substation. Also, about 1000 feet down the road, several 12x12 timber
piles that was stored close to fence line has fallen down. He asked Behzad to meet with MCM regarding
the issue.
·Received an email from Amer stating that he will be reviewing these documents Monday at 9 AM
immediately after the Safety meeting.
·Received a response from Bill Howe on Email that Hank Godsey had sent me for the light pipes . Bill
said that he thinks John Uozumi and Steve Hulsebus would be best to handle the light pipe issues.
·Reviewed the Dumbarton Plans.
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